
Annual Budget: March 15, 2008 Timeline-3

FY07 FY08 FY09 FY10 FY11 FY15
Note: Limited 
data available 
beyond FY11

March 2008 Congressional Report, Appendix C: Transformation Timeline

‡ Target system or 
initiative is fully 
implemented

* Initiative

Common 
Supplier 

Engagement
No defined critical milestone dates in 

FY07 or beyond:
CCR‡

EPLS‡

FBO‡

FedReg‡

FedTeDS‡

WDOL‡

Personnel 
Visibility

Milestone C
(CAMS-ME: Incr 2)

MEVA*

FOC
DAMIR

1 system migrating
1 system retiring
$10.6M to FOC

IOC 
(Hazmat PHD 

regulatory 
reference data)
HMPC&IMR*

FOC electronic 
management of PIPC

IUID*
$45.5M to FOC

FOC
DTS

8 systems migrating
4 systems retiring
$517.0M to FOC

Implement standard 
shipment and acceptance 

transaction processing, 
and capability to process 
grants and cooperative 
agreements (v.3.0.12) 

WAWF

Deploy enhanced 
tracking and 

resolution of contract 
deficiency reports

EDA
1 system migrating
1 system retiring

$30.4M to MS

Implement ability to read/write 
passive RFID at 100% OCONUS 

DLA distribution centers
RFID*

Production and 
Deployment 
of Release 1

EFD*
$6.7M to milestone

Complete 
Implementation

RPIR*

Deploy authoritative source 
for commercial supplier 
subcontracting reports

eSRS

FOC
RPAD

Acquisition 
Visibility

Materiel 
Visibility

Deploy standard method 
for reporting contract 
activity within DoD

FPDS-NG

Milestone C
DAI

5 systems migrating
5 systems retiring

Component 
implementation 
plans to OSD

RPCIPR*

Determine preferred 
solution for intra-

governmental transactions
IGT/IVAN*

$19.5M to milestone

Incorporate Phase 
III requirements into 

BEA 4.1
SFIS*

Real Property 
Accountability Component 

implementation 
plans to OSD

RPAR*

Asset Registry 
fully operational

RPUIR

DoD Enterprise Program Timeline

Complete transition 
into BTA (DBSAE)

SPOT
$20.0M to MS

$446.5M $478.5M

MS 1: 
Completed Cost 

Accounting 
Value
SFIS*

Implement OSD 
Financial Metrics 

Forecasting Capability 
BEIS

MS 2: Integrated 
Lines of Business 

into SFIS
SFIS*

$5.2M to milestone

Milestone 
A/B Decision

EFD*

System 
Development & 
Demonstration

EFD*

Pilot Go-Live
DAI

$46.6M to milestone

Implement at 
3 aerial ports

RFID*

Evaluate and select 
successful system 

nominations for FY08 
Jump Start EDI migration

MILS to EDI or XML*

All FY07 Jump Start funded 
systems complete migration to 
high-priority DLMS transactions

MILS to EDI or XML*
$4.2M to milestone

IOC (Army)
DIMHRS

Requirements Review 
Complete (Air Force)

DIMHRS

Interface Requirements 
(Legacy) Complete 

(Army)
DIMHRS

Milestone B
(CAMS-ME: Incr 2)

MEVA*

Initial Operating Capability (IOC)

Full Operating Capability (FOC)

Migration/Deployment (Implementation)

Other (Non-Standard Milestones)

Other (Standard Acquisition Milestones)

Spiral B (IOC)
(CAMS-ME: 

Incr 2)
MEVA*

Spiral A (IOC)
(CAMS-ME: 

Incr 2)
MEVA*

IOC
RPAD

Asset Registry IOC
RPUIR

Initiate Production 
& Deployment

EFD*

System Integration 
Test (Army)

DIMHRS

Software 
Acceptance

Test 
(Army)

DIMHRS

Interface 
Requirements 

(Legacy) Complete 
(Air Force)
DIMHRS

Submit 943 
Congressional 

Study
DTS

Complete study for 
integrated DoD civilian 

HR/payroll 
DCPDS

9 systems migrated
9 systems retired
(legacy migrations 

completed prior to 1999)
$382.4M to milestone

Components provide direct access to 
acquisition information from Service 

Acquisition Information Systems 
DAMIR

Expand user base
USXPORTS‡

1 system migrating
0 system retiring

$37.1M to milestone

Initiate Development 
of Verification and 

Validation plan
FPDS-NG

2 systems migrating
2 systems retiring

Demo integrated data 
environment

IUID*

Complete IUID 
marking of all items 

and embedded items
IUID*

Suppliers apply passive RFID tags to all 
shipments for all appropriate commodities 

to all instrumented locations
RFID*

$347.1M to milestone

Components 
submit final 

implementation 
plans
EL*

Develop department-
wide EL reconciliation 
process & standards

EL*

IOC (Hazmat 
MDC MSDS)
HMPC&IMR*

Complete 2 MDC 
Component 

system interfaces
HMPC&IMR*

Process FY 2007 Green
Procurement data

KBCRS
$5.3M to milestone

Implement sustainable 
CIP business 

processes (Air Force)
RPCIPR*

Complete IGI&S 
Policy and 

Standards (DISDI)
RPIR*

SIP fully 
integrated 

(DISDI)
RPIR*

Test and implement 
reference data from 

Master Data 
Capability

HMIRS

Establish HMIRS-
MDC interface for 

MSDS images
HMIRS

$5.4M to milestone

RPAD/RPUIR 
interface fully 
operational

RPUIR

Milestone C / FDDR 
BEIS

18 systems migrating
18 systems retiring
$61.3M to FDDRMilestone A

DAI
Wave 1 Go-Live

DAI

Spiral C (IOC)
(CAMS-ME: Incr 2)

MEVA*
$56.9 M to IOC

Retire CARS 
legacy system

DAMIR

Merge PPIMS into CPARS 
as single feed to PPIRS

CPARS‡

2 systems migrating
2 systems retiring

$10.1M to milestone

DLA complete 
deployment

ORCA‡

Enable & Complete 
Customer Logistics 

Master Data
LMD*‡

$3.1M to milestone

Financial 
Visibility

Deploy Improved 
Funds Checking 

Capabilities (v7.1)
DoD EMALL

2 system migrating
2 system retiring

$43.2M to milestone

Initiate deployment of 
PPIRS-SR with 

targeted list of Military 
Services and DLA 

PPIRS
1 system migrating 
1 system retiring

$10.1M to milestone

Operation Test & 
Evaluation (Air Force)

DIMHRS

FDDR (Incr. 3)
SPS

Spiral A (FOC)
(CAMS-ME: Incr 2)

MEVA*

Finalize 
Hazmat 

Component 
Implementation 

Plans
HMPC&IMR*

Operation Test & 
Evaluation (Army)

DIMHRS
FY06 Year End 

Close Using 
Baseline 

Methodologies
MEVA*

Milestone C
(Incr 3)

SPS

Implement standard 
invoicing and 

approval transaction 
processing – phase II 

(v4.0)
WAWF

$66.5M to milestone

All new GFP on 
solicitations and 

contracts meet IUID 
requirements

IUID*

Vendor Logistics 
Master Data 

Enabled
LMD*‡

Implement 
Technical 
Refresh

DTS

Deploy Automated Military 
Permanent Duty 
Travel Capability

DTS

Spiral B (FOC)
(CAMS-ME: Incr 2)

MEVA*

Implement 
TO/DO calls

Capability (v3.0)
JCCS

Implement 
multiple PR
functionality

(v4.0)
JCCS

Implement enter/print procurement 
instrument capability (v5.0)

JCCS
2 system migrating
2 system retiring

$7.4M to milestone

SR 09
Delivery
(Incr 3)

SPS
Deployment of SR08 (Incr 3)

SPS
$796.9M to milestone

Develop standard 
integration component 

for interfacing with 
future ERPs (Incr 3)

SPS

Incorporate business 
processes and 

standardized data 
elements (Army)

RPAR*

Incorporate business 
processes and 

standardized data 
elements (Air Force)

RPAR*

FOC 
(GFEBS as single 

source of real 
property data)

(Army)
RPIR*

Process non-
hazardous FY 07 

Solid Waste
KBCRS

IOC (Air Force)
DIMHRS

61 systems migrating
61 systems retiring

$818.9M to IOC

Deploy 
Special Trip 

Types
DTS

Implement CIP 
business processes 
and incorporate CIP 
standardized data 
elements (Army)

RPCIPR*

Incorporate 
leased assets

RPUIR
$3.9M to MS

Award
Contract

EFD*

Milestone B
DAI




